

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – NABARD RIDF XXI – Medak Circle – “C/o High Level Bridge (3 vent 8.00m RCC slab culvert) on R/F Moosapet to Doulatabad of Narsapur (M) in Medak District” Est. cost Rs.50.00 lakhs – Post facto EOAT up to 14.06.2018 without imposing Penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT

G.O.Rt.No. 20

Dated: 10-01-2020

Read:-

From the CE, PR, NABARD, Hyderabad, Lr.No. AE/DEEII/Medak/
NABARD-XXI/Moosapet/EOAT/19, Dt:29.11.2019.

&&&

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord post facto Extension of Agreement Time upto 14.06.2018 (249 days) in respect of the work “C/o High Level Bridge (3 vent 8.00m RCC slab culvert) on R/F Moosapet to Doulatabad of Narsapur (M) in Medak District”, without imposing any penalty, as the delay is not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, Panchayat Raj, Hyderabad.

Copy to:

The PS to Hon’ble M(PR,RD&MB).
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER.